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ESTIMATE RUN 09/12/2000

ESTIMATE SUMMARY 07:58:32

CONTID: C13397         ESTIMATE NO: 0001 PROG 1999

PCN: 13397-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Colfax, Tower Road to I 70 PERCENT TIME:

PROJECT NO: NH 0405-028                   

Colfax, Tower Road to I 70

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE, REGION 1

CONTRACTOR:

KIEWIT WESTERN CO. PAY PERIOD ENDING 08/31/2000 DATE TIME STARTED 08/16/2000

7926 S. Platte Canyon Road DATE LET 07/20/2000 DATE WORK BEGAN

 DATE AWARDED 07/26/2000 DATE TIME STOPPED 09/29/2000

 DATE CONTRACT EXECUTED 08/18/2000 DATE ACCEPTED 09/29/2000

LITTLETON CO 80128-5978303-979-9330 DATE NOTICE TO PROCEED 08/16/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,149,684.11 PARTICIPATING $ $ 418,928.10

AWARD PROJECT AMT: 896,256.80 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -11,595.84

SECURITIES ENCUMBERED 11,595.84

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

28.21

WORK DAYS

WORK DAYS

36.44%

730,756.01

418,928.10

418,928.10

418,928.10

$

$

$

$

418,928.10

0.00

418,928.10

0.00

418,928.10

-11,595.84

11,595.84

418,928.10

0.00

AMOUNT DUE 418,928.10 418,928.10

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 418,928.10

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

11.0 TIME ALLOW: 39

ORIG TIME ALLOW: 35
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PCN: 13397-BID    ESTIMATE RUN 09/12/2000

PROJECT: NH 0405-028                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:58:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0005 REMOVAL OF ASPHALT MAT (PLANING) 0.000

2,373.000

202-00240  
 

5,224.000

SY  

3.50000 8,305.502,373.000

8,305.50

0010 *REMOVAL OF GUARDRAIL TYPE 3 0.000

0.000

202-01130  
 

375.000

LF  

4.00000 0.000.000

0.00

0015 *REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

4.000

EACH

160.00000 0.000.000

0.00

0020 RESET MAILBOX STRUCTURE (TYPE 2) 0.000

0.000

210-00012  
 

2.000

EACH

200.00000 0.000.000

0.00

0025 RESET MAILBOX STRUCTURE (TYPE 3) 0.000

0.000

210-00013  
 

1.000

EACH

250.00000 0.000.000

0.00

0030 ADJUST VALVE BOX 0.000

0.000

210-04050  
 

4.000

EACH

120.00000 0.000.000

0.00

0035 AGGREGATE BASE COURSE (SPECIAL) 0.000

0.000

304-09000  
 

1,801.000

CY  

60.00000 0.000.000

0.00

0040 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

500.000

TON 

95.00000 0.000.000

0.00

0045 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-22) 0.000

8,787.400

403-33711  
 

18,640.000

TON 

31.00000 272,409.408,787.400

272,409.40

0050 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-22) 0.000

854.250

403-34711  
 

854.250

TON 

48.00000 41,004.00854.250

41,004.00

0055 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

1,057.000

411-10255  
 

5,348.000

GAL 

0.60000 634.201,057.000

634.20
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PCN: 13397-BID    ESTIMATE RUN 09/12/2000

PROJECT: NH 0405-028                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:58:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0060 *GEOTEXTILE (PAVING) 0.000

30,043.000

420-00500  
 

63,867.000

SY  

1.00000 30,043.0030,043.000

30,043.00

0065 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

375.000

LF  

13.00000 0.000.000

0.00

0070 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

2.000

EACH

470.00000 0.000.000

0.00

0075 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

0.000

606-02001  
 

2.000

EACH

1,500.00000 0.000.000

0.00

0080 SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

0.000

SF  

25.00000 0.000.000

0.00

0085 *MOBILIZATION 0.000

0.600

626-00000  
 

1.000

L S 

54,000.00000 32,400.000.600

32,400.00

0090 *EPOXY PAVEMENT MARKING 0.000

21.000

627-00005  
 

200.000

GAL 

70.00000 1,470.0021.000

1,470.00

0095 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000

96.000

627-00012  
 

110.000

GAL 

75.00000 7,200.0096.000

7,200.00

0100 *4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 0.000

0.000

627-00025  
 

0.000

LF  

5.00000 0.000.000

0.00

0105 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 
(XWALK-STOP 

0.000

0.000

627-30310  
 

0.000

SF  

9.00000 0.000.000

0.00

0110 *SURVEY MONUMENT (TYPE 1) 0.000

0.000

629-01001  
 

18.000

EACH

135.00000 0.000.000

0.00
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PCN: 13397-BID    ESTIMATE RUN 09/12/2000

PROJECT: NH 0405-028                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:58:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0115 *SURVEY MONUMENT (TYPE 3A) 0.000

0.000

629-01031  
 

6.000

EACH

335.00000 0.000.000

0.00

0120 *FLAGGING 0.000

98.500

630-00000  
 

500.000

HOUR

24.00000 2,364.0098.500

2,364.00

0125 *TRAFFIC CONTROL SUPERVISOR 0.000

10.000

630-00002  
 

35.000

DAY 

250.00000 2,500.0010.000

2,500.00

0130 *TRAFFIC CONTROL INSPECTION 0.000

6.000

630-00007  
 

17.000

DAY 

180.00000 1,080.006.000

1,080.00

0135 *FLASHING BEACON (PORTABLE) 0.000

2.000

630-80001  
 

4.000

EACH

1,400.00000 2,800.002.000

2,800.00

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

2.000

630-80341  
 

4.000

EACH

60.00000 120.002.000

120.00

0145 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

16.000

630-80342  
 

36.000

EACH

95.00000 1,520.0016.000

1,520.00

0150 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

7.000

630-80343  
 

22.000

EACH

120.00000 840.007.000

840.00

0155 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

49.500

630-80344  
 

136.000

SF  

24.00000 1,188.0049.500

1,188.00

0160 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000

1.000

630-80358  
 

2.000

EACH

2,400.00000 2,400.001.000

2,400.00

0165 *PORTABLE MESSAGE SIGN PANEL 0.000

28.000

630-80359  
 

29.000

DAY 

300.00000 8,400.0028.000

8,400.00
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PCN: 13397-BID    ESTIMATE RUN 09/12/2000

PROJECT: NH 0405-028                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:58:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0170 *DRUM CHANNELIZING DEVICE 0.000

0.000

630-80360  
 

50.000

EACH

40.00000 0.000.000

0.00

0175 *TRAFFIC CONE 0.000

150.000

630-80380  
 

300.000

EACH

15.00000 2,250.00150.000

2,250.00

0180 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0185 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

11,668.000

F A 

1.00000 0.000.000

0.00

0190 F/A OJT PILOT 0.000

0.000

700-70022  
 

1,050.000

F A 

1.00000 0.000.000

0.00

0195 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

800.000

F A 

1.00000 0.000.000

0.00

0200 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

47,651.000

F A 

1.00000 0.000.000

0.00

0215 WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

1,534.000

SY  

10.00000 0.000.000

0.00

0220 MOBILIZATION 0.000

0.000

626-00000  
 

1.000

L S 

10,052.31000 0.000.000

0.00

0225 DELIN (TY I) NEW DELINEATORS FOR SH 40: TOWER TO I-70 0.000

0.000

612-00001  
 

63.000

EACH

10.00000 0.000.000

0.00
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PCN: 13397-BID    ESTIMATE RUN 09/12/2000

PROJECT: NH 0405-028                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:58:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0230 DELIN (TY II) NEW DELINEATORS FOR SH 40: TOWER TO I-70 0.000

0.000

612-00002  
 

98.000

EACH

10.00000 0.000.000

0.00

CAT 418,928.10418,928.101,149,684.11CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0205 FIELD OFFICE (CLASS 1) 0.000

0.000

620-00001  
 

0.000

EACH

4,000.00000 0.000.000

0.00

0210 SANITARY FACILITY 0.000

0.000

620-00020  
 

0.000

EACH

300.00000 0.000.000

0.00

CAT 0.000.000.00CURRENT AMT0400 $ $ $

$ 418,928.10418,928.10$1,149,684.11$CURRENT AMTPROJECT TOTAL


